QOE 090826 * STATE OF HAWAII
Department of Education
Facilities Development Branch

MONTHLY ESTIMATE
FOR THE MONTH OF  July 2015

Date: July 22, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: 648 Piilani Street P.O. Box 4669 Contract No. 63659 [ \/[

City, State ZIP: Hilo, HI 96720 Job No. 11-14-7597

PROJECT TITLE: Ka'u High & Pahala Elementary School, Bidg N Locker Shower Shelter Hardening
CONTRACT

Basic Contract Amount $ 155,800.00 Voucher No.
CHANGE ORDERS

Total § - Verified by:

Adjusted Contract Amount $ 155,800.00

WORK ACCCMPLISHED Basic Contract Change Order Total
Completed to Date 11.68% $ 18,200.00 #DIVIO! $§ - $ 18,200.00

Approved by DOE CM to reduce GC
retainage to 5% of 50% if > 50%
complete: Type in 0 for No; 1 for Yes No

Retained (5% GC + 5% Sub) $ 910.00 $ - $ 910.00

Amount Subject to Payment $ 17,290.00 $ - $ 17,290.00

Payments td Date $ ' - $ - 3 -

Payments Now Due $ 17,290.00 $ - $ 17,290.00

Payment No. 1

Remgris: [ ] ! certify that this contract is subject to HRS 103-55.6 (Act 17, SLH 2008)
and that the attached Certification Form 2 has been properly completed. |
also understand that without a properly completed Certification Form 2 that
my payment may be withheld until it is properly completed and submitted.
[ 1 1certify that this contract is not subject to HRS 103-55.6 (Act 17, SLH
2009).

1. Computed and Checked by )

2. 1 certify that the above bill is commect, just, that payment has not been
received, and all payrall affidavits have been submitted, are current, or proper
deductive exclusions have been made to this request

X713y 15

3 Recommended Projfctinspecter or Engineer Date

Isemoto Contracting Co., Ltd

‘ necomm:"/“ /E%f/ 72 Z ,,'O_Dm Name of Contractor
. QA'W/V\ Teos W 1/e4 /i<
U //7%1/“ - AUG 0 32015

S|a£ Public Works Administrator Date



DOE 090826

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Education
Facilities Development Branch

For the Month of: July 2015

Contract No.: 63659

CONTRACTOR: Isemoto Contracting Co., Ltd
PROJECT TITLE: Ka'u High & Pahala Elementary School, Bldg N Locker Shower Job No.: 11-14-7597
CONTRACT]|
BASIC CONTRACT| COMPL. AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT| TO DATE % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $130,000 $18,200 $910|A
SUB-
CONTRACT
BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATEi CMFﬁ % RETAINED
1 |Jeromy Harada dba Harada P]Painting C-33117 $9,000 $0] 0.00% 5% $0
2 |Unitek Insulation Lead Paint Abatement C-11851 $12,000 $0] 0.00% 5% $0
3 |owe, inc. Electrical C-29231 $4,800 $0f  0.00% 5% $0
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
Sub-Contractor Total $25,800 $0
Total Retained from Subs $0

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$910|

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contractor

Wt A

1erfis

By Signature

NOTE:

Date

Checked/Verified by:

Botf

Initial - Project Inspector or Engineer



DOE 090826

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Education
Facilities Development Branch

For the Month of: July 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 63659
PROJECT TITLE: Ka'u High & Pahala Elementary School, Bldg N Locker Showe Job No.: 11-14-7597
CHANGE
ORDER
CHANGE ORDER AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT %| RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $0 $0{C
CHANGE
ORDER SUB
CHANGE ORDER SUB| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL1 %) RETAINED
Total Retained from Subs $0 $0{ #DIv/o! so|D

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd

Name of Contractor 5/4,
L\/é Initial - Project Inspector or Engineer
Al [ 722

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip
PAYMENT NO.: 1

PROJECT TITLE: KAU HIGH & PAHALA ELEMENTARY SCHOOL - BUILDING N
LOCKER/SHOWER SHELTER HARDENING
BILLING MONTH: July-15 DAGS JOB NO.: 1 1-14-7597

CONTRACT NO.: 63659
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B13-829M $18,200.00 $910.00 $17,290.00
Totals: $18,200.00 $910.00 $17,290.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-829M $0.00 $0.00 $0.00
Totals:
Grand Total: $18,200.00 $910.00 $17,290.00
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DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 7062800
Lﬂ.l AUG -3 2015 Cost Code  3AL
- 1/ NOTT
DAGS, Tiv. OF PUBLIC WORKS Voucher No. 20
STAFE 3ZRVICES OFFICE

Verified By W

AUG -6 2015



